
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:45 PM
Run date

Time

Reviewer: Wright, Doug 10-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 349 Date: 31-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 630

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 99 meters . They started
at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 99
meters Crews had to adjust the splice plates , set the shims where is required on the flanges , flip the
splice plates on the West & North struts , drive drift pins to align the holes , install , & snug the permanent
bolts on the flanges & webs .

Michael & Ryan had to work inside the West tower shaft . Obra had to work on the South strut . Guo
had to work on the North strut & Dustin & Pablo had to work on the West struts .

Barry & Carlos had to work inside the East tower shaft . They were done at 9:45 AM.
After that , Barry & Carlos had to mobilize & work inside the South tower shaft .
All tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at

3:00 PM.

Conco crews ( Norman , Gary , Jasmin , & Patrick ) came to the site at 6:45 AM. Crews had to work
on the tie back footing . They had to form the South side of the footing . They started at 7:00 AM. Crews
were done at 10:00 AM.

After that , crews had to work on the whalers & kickers , seal the gaps , anchors the form panels , &
close the sides . Crews started at 10:30 AM. They were done at 3:15 PM. Crews had to wrap up their tools
& equipments. They left at 3:30 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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